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City Council Infrastructure Committee 

Building Mukilteo’s Future 
Meeting No. 2017-11 
November 8, 2017 

5:00 PM – 6:30 PM  
 

Meeting Notes 
Attendees:  
City Councilmembers: Richard Emery, Bob Champion 
Management Services Director: Steve Edin 
Assistant City Engineer: Andrea Swisstack 

 
1) Capital Projects Update 

Staff reviewed the capital projects tracking spreadsheet with the Committee.  Projects 
specifically discussed include:  

• Harbour Pointe Blvd. Widening  -  ROW acquisition and wetland mitigation 
are moving forward. Staff will be bringing the purchase of one section of ROW to 
Council for approval on 1/16.  

• Harbour Reach Corridor Project  -  Staff should hear in mid to late 
November whether the City was successful at obtaining a Transportation 
Improvement Board (TIB) grant to fund the north segment of the project.  Staff 
conducted a successful open house in October and received very good feedback 
about the project.   

• Decant Facility  - The survey was completed on the Decant Facility. Staff has 
been visiting other agency’s decant stations.  Design is underway. 

• City Hall Parking Lot  - Construction is underway.  Demolition and prep work 
is occurring all week.  The new concrete will be placed on Friday, cure over the 
weekend and be ready for traffic on Monday late morning.   

Staff also discussed that capital project carry forward amounts that will be presented to 
Council on 11/20 will be updated numbers and may not match what was presented in 
the preliminary budget.  They will be based on the most current project information and 
timing of year-end invoices. 
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Council President Champion requested the presentation of the capital projects 
spreadsheet be modified to include each project schedule and staffing needs in order to 
complete the list of projects based on the proposed schedule.  

2) Pedestrian Bridge Alternatives 
Staff provided an update of the latest pedestrian bridge alternatives and an update 
on the progress of the design.   
 
The Committee liked Option 2 with the pedestrian underpass but had some 
concerns with the additional cost.  The Committee also expressed interest in more 
information on how the Pedestrian Bridge Project fits in (both in budget and 
priority) with the overall waterfront redevelopment. 
 

3) ADA Transition Plan 
Staff has been making progress on the City’s ADA Transition Plan.  A cross-
functional team has been meeting monthly and outlining steps to complete a City-
wide self-evaluation.   The inventory of public right-of-way will continue in early 
2018.  A new ADA webpage and public noticing has been created 
(https://mukilteowa.gov/departments/executive/ada-program/). 
 
The Committee recommending having the City Attorney review the new website 
language and ADA notices.  
 

4) 2018 Capital Projects 
Staff is gearing up in anticipation of some upcoming 2018 Capital Projects in order 
to hit the ground running in January assuming the projects are adopted in the 2018 
Budget.     
 
• 2018 Pavement Preservation Plan Slurry Seal  -  Staff is planning to do 

significant outreach around the proposed 2018 Slurry Seal program, including 
mailers, door hangers, HOA meeting attendance, social media and other 
measures.  It is important to educate the public on the benefits of slurry seal and 
the process of the slurry seal application  as it is different from traditional hot 
mix asphalt overlay.   

• 88th Design Consultant Selection – The City received a Federal resurfacing 
grant for 88th Street SW.  Staff will be gearing up to select a consultant in early 
January to perform the design of the project.  Construction will occur in 2019.  

 
The Committee suggested polling residents who live on chip seal streets to see if 
their opinion has changed now that it has been down for several years.  
 

Next Meeting: Wednesday December 13th from 5:00PM – 7:00 PM at 
Mukilteo City Hall Planning & Community Development Conference Table  
 

Upcoming Topics: 
• 2017 Year In Review  & 2018 Goals 
• 2018 Budget 
• WSDOT – 84th Street Overlay/Bike Lanes 
• Electric Vehicle Charging Stations 

 

• 61st Place Culvert Update 
• Pedestrian Bridge Update (ongoing) 
• Facility Renewal  
• Sidewalks – priority list 

https://mukilteowa.gov/departments/executive/ada-program/
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Ped Bridge: Option 1 

Switch-Back Design 
Construction Cost:  $4.1M 
ADA Grade:  5% 



Ped Bridge:  Option 1 
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Switch-Back 
Design 
 Ramps @ 5% 

 

 Stairs 
 

 Plaza 
 

 Rail Seating 



5 

Ped Bridge: Option 2 

Circular Switch-Back Design with  
              Pedestrian Underpass 
Construction Cost: $4.3M 
ADA Grade:  4% 



Ped Bridge:  Option 2 
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Circular Switch-
Back with 
Underpass 
Design 
 
 Ramps @ 4% 

 

 Multiple Stairs 
 

 Access to LHP 
 

 Plaza 
 

 Circular Rail 
Seating 



7 

Ped Bridge: Option 3 

Circular Design 
Construction Cost: $4.1M 
ADA Grade: 5-8%   



Ped Bridge:  Option 3 
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Circular Design 
 Ramps  
          @ 5-8% 
 

 Stairs 
 

 Plaza 
 

 Bench Seating 



Next Steps 
City: 
 Preference Survey Through Nov 30th 

 Survey Monkey Poll 
 Rosehill Boards with Comment Box 
 City Hall Board with Comment Box 

 
WSDOT: 
 Progress to 30% Upon Completion of Survey 
 Finalize Geotech Evaluation 
 Utility Review 
 Permitting 
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Americans with 
Disabilities Act (ADA) of 

1990 

Title I - Employment 
Title III - Private Services 
Title V - Miscellaneous 

Title 47 Ch. 5 (Title IV) - Wire/Radio 
Comm. 
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 Self Evaluation of 
Practices 

 
• Job Announcements 
• Applications 
• Hiring Practices 

Self Evaluation of 
Policies 

 
• Grievance Procedure 
• Local Laws & Ordinances 
• ADA Coordinator 

Self Evaluation of 
Services 

 

• Buildings/Facilities 
• Parks 
• Public Right of Way 
• Trails 
• Etc. 

Buildings/Facilities 

ADA Transition Plan   

(for structural changes) 
• Identifies barriers 
• Describes methods to fix 
• Specifies schedule 
• Identifies costs 
• Identifies responsible official 

Title II - Public Services, 
Programs & Activities 

 Self Evaluation Process shall 
incorporate Public Comment 
and results  shall be made 
available to public 

 Transition Plan Process Requires: 
• Public participation in development 

• Plan available to public for review 

• Regular updates (living document) 

Parks/Trails 

Includes: 
Curb Ramps 
Crosswalks 
Sidewalks 
Driveways 
On-Street Parking 
Ped Push Buttons 
Pedestrian Signals 
Bus Stops* 

Public Right Of Way 
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